

Subject	Minutes of the District Development Committee (DDC) Meeting
Date & Time	21/08/2025 & 22/08/2025, 11.00 A.M.
Venue	Conference Hall, o/o District Commissioner, Sonitpur, Tezpur.
Participants	Annexure - 1.1
Fund receipt & Utilisation	
Physical Progress	

The DDC Meeting was held in presence of District Development Commissioner, Heads of various Development Departments of the District and Chaired by Sri Ananda Kumar Das, ACS, District Commissioner, Sonitpur, Tezpur. At the very outset, the Chair welcomed all the members present in the meeting.

After that the meeting discussed and emphasized on the following aspects:

DAY 1(Date: 21/08/2025):

Sl. No.	Sector	Administrative Departments	Schemes/ Project/ Programme	Decision/ Action to be taken.	Agency responsible & Timeline
1.	Social	Health	1.Institutional deliveries 2.Immunisation Programme. 3.MMR 4.ABHA ID	<ul style="list-style-type: none"> The Chair discussed regarding the Health Block Wise ANC and 1st Trimester Status and (From April 2025 to July 2025) and took a note on the status of pregnant women treated for severe anaemia , status of Institutional deliveries , Full Immunisation Coverage and Maternal Mortality Rate. The Chair enquired regarding the growing figure of Maternal Mortality Rate(i.e 6 no . of Maternal deaths against 6042 live births) and Under 5 Mortality Ratio (i.e 28 No. of Child Death against 6042 live births in the district from April 2024 to July 2025. The Joint Director,Health Services informed the Chair that hypertension among the women may be seen as the main factor behind this figure in the district.The Chair 	Jt. Director,Health Services,Sonitpur, Tezpur.

				<p>directed the official to monitor both the MMR and U5-MR in the district.</p> <ul style="list-style-type: none"> • Reg. The ABHA ID under Ayushman Bharat Digital Mission, the Official shared the following figure: Target- 15,23,298 Achievement-7,68,854 % of Achievement-50.5%. The Chair directed for campaign in Schools/Colleges under Primary Health Centre, Sub Centre, Community Health Centre etc to be covered this month and plan of action to be carried out. • Reg. the low Health Facility Registry(HFR) which is 56.5%, the Chair directed to fix target monitor the progress Health Blockwise accordingly. • The Official informed that out of the target of 849 under Healthcare Professionals Registry(HPR), 882 is achieved with % of achievement at 103.9%. • Reg. the PPP model hospitals (21 no.s), the Chair directed the same to be verified by a team of doctors and a report to be submitted before the next DDC Meeting. 	
2.	Social Welfare	Women & Child Development	<ol style="list-style-type: none"> 1. Mission Poshan 2.0 & Saksham Anganwadi. 2. Pradhan Mantri Matry Vandana Yojana(PMM VY) 3. Construction of Model AWC. 	<ul style="list-style-type: none"> • The DSWO, Sonitpur informed the Chair that under NIDA-I for the year 2022-23, 45 no.s of AWCs and 43 no.s under RIDF-II for the year 2023-24 are under construction. The DSWO, Sonitpur also informed that under NIDA-I, for 20 no.s of MAWC 40 to 60% of Construction work has been done and 70-90% of completion of construction work has been achieved for 20 no.s of MAWCs. The Chair showed concern regarding the slow progress of the schemes and directed the official to send 	DSWO, Sonitpur, Tezpur.

				<p>explanatory letters to the BDOs for the delay. The Chair also directed the official to convene a meeting with all the BDOs, Chairperson, Technical Members, CDPO setc regarding Model AWC.</p> <ul style="list-style-type: none"> The Chair discussed regarding Mission PoSHAN 2.0 and Saksham Anganwadi. The Chair showed concern regarding the low % of immunisation despite home visits by Anganwadi Workers. The Chair instructed the DSWO for convergence with the Health department. The Chair took a note on the progress of the Pradhan Mantri Matru Vandana Yojana (PMMVY). The DSWO, Sonitpur informed that the target for the year 2025-26 is 8877 and total enrollment (till date) is 2826. The Chair directed to keep monitoring the progress of the scheme. 	
3.	Economic Development	Fishery	<p>1. PMMSY 2. KCC 3. GAIS</p>	<ul style="list-style-type: none"> The Official informed that for the scheme of New Rearing Pond under PMMSY 2024-25, the sanctioned amount is Rs. 33.60 Lakhs, the target of 86 Nos and a physical progress of 80% (overall) is achieved. Similarly for Livelihood support to traditional fishers under PMMSY Rs. 15.00 Lakh has been sanctioned, the target is 86 Nos and the scheme has been physically completed. The Chair discussed regarding progress of the schemes under PMMSY 2023-24 and 2020-21. Reg. KCC, the official informed that out of 1370 nos. of proposals submitted, 70 nos. have been sanctioned. The Chair instructed that a report to be sought from the LDM for KCC related bank details. The Official further informed 	DFDO, Sonitpur.

				<p>that under Group Accidental Insurance Scheme (GAIS),14,293 nos. have been submitted .Further under Fish Farmers and other Stake Holder’s Registration in NFDP (National Fisheries Digital Platform),7707 nos. registered already and registrations going on.The Chair instructed that 40% fishers under Fish Samabai Samittee are also to be insured.</p>	
4.	Infrastr ucture	Irrigati on	1.PMKSY	<ul style="list-style-type: none"> • The Official informed that 55% of Physical Progress is achieved for the scheme namely Sopai Tamulbari FIS for SMI under PMKSY-HKPP for the Year 2022-23. • Reg. the low physical progress(24%) of the scheme Khenghrajuli FIS for SMI under PMKSY-HKPP for the Year 2022-23, the official informed that due to the forest land acquisition issue the work got delayed and correspondence is going on . • The Official informed that Physical Progress of the scheme namely “Solar Powered MDTW I/S 4 (four) Nos. at Dhekiajuli LAC and 2 (two) Nos. at Barchalla LAC under SOPD-G for the Year 2024-25” is 25%. • The Chair stressed on the joint initiative to be taken by the Users Committee of both Agriculture and Irrigation department and the requirement of convergence between the departments in respect of PM KUSUM scheme so that the farmers are benefitted. • The Chair also emphasised on the effective monitoring of the schemes and its timely completion. 	EE,Irrigation.
5.	Econom ic	Agricul ture	1.DCS 2.PM-	<ul style="list-style-type: none"> • The Chair reviewed Digital Crop Survey Kharif(2025-26), NMEO- 	District Agriculture

	Development		KISAN 3.PMFBY	<p>OP,2025-26,PMKSY-PDMC (2025-26,RKVY(2025-26),PM KISHAN ,PMFBY and all other schemes pertaining to the department.</p> <ul style="list-style-type: none"> • Reg.SMAM-2025-26 , the EE,Agriculture informed that Implementation of the Scheme is presently halted by Director of Agriculture, Assam until further direction. • Reg. One District One Product, the Chair directed the DAO, Sonitpur to send the proposal to the Authorities for taking Litchi as the main crop instead of Jackfruit.The Chair also instructed to carry out research work for finding the best quality of soil for Litchi production. 	<p>Officer, Sonitpur, Tezpur.</p> <p>ADC(Agriculture), Sonitpur</p> <p>CEO, Sonitpur Zilla Parishad</p>
6.	Economic Development	Skill Employment and Entrepreneurship	1.Registrations	<ul style="list-style-type: none"> • The Chair discussed regarding the various activities being carried out in the department such as Job Seeker Registration and Renewals for Employment Exchange Card,Enrollment of Job Seekers for NCS IDs + Counselling,Mini Recruitment Drives,Vocational Guidance and Career Counselling Programmes, Employment Market Information (EMI) Data Collection etc. 	DPM ,ASDM Asstt. Director of employment, DEE,Tezpur.
7.	Infrastructure	TRANSPORT	Revenue Collection	<ul style="list-style-type: none"> • The Official informed the house that the revenue collected for the Financial Year 2025-26 is Rs. 23,31,46,465 . • The Chair directed the official to write a letter to the PWD (NH) regarding road safety Signage in new Bhomoraguri Bridge.The DDC, Sonitpur instructed to identify the locations which is to be indicated properly. • The Chair took a note on the Motor Vehicle Registration progress and Detection of M.V. Offence Cases & CF realization (FY 2024-25 & 2025 -26) . 	<p>DTO, Sonitpur, Tezpur.</p> <p>MVI, Sonitpur, Tezpur.</p> <p>Divisional Superintendent, ASTC</p>

8.	Social	Food & Civil Supply	1.Ration Card	<ul style="list-style-type: none"> The Official informed the Chair that the present status of Ration Card in the district is 2,59,897 No.s benefitting 8,14,354 Nos. of beneficiaries in the district. The Chair directed the official to monitor the progress for smooth functioning of the schemes. 	DDS,Sonitpur, Tezpur.
9.	Reforms ,Governance Facilitation and Regulation	Excise	1.Revenue Target 2.Revenue Collection	<ul style="list-style-type: none"> The Official informed that Revenue target for the year 2025-26: Rs.190.83 cr and % of Revenue Collected till date(2025) is 30.01%. The Official also informed regarding the Case Detection of illicit liquor and the cases seized and compounding with the department. 	Superintende nt of Excise, Tezpur
10	Social sector	Labour	1.Plantations Labour Act,1951 2. Child and Adolescent Labour (Prohibition and Regulation) Act,1986	<ul style="list-style-type: none"> The Chair discussed regarding the status of inspections and cases disposed under various Labour Laws -Plantations Labour Act, 1951, Child and Adolescent Labour (Prohibition and Regulation) Act,1986, Payment of Wages Act, 1936 , Shops & Establishment Act, 1971, Minimum Wages Act, 1948, Contract Labour Act, 1970, Building and other Construction Workers act, 1996. The Chair directed to increase the number of inspections carried out by the department and in the tea garden areas.Tthe same has to be reflected in the report of the next DDC Meeting. Reg.Eti Koli Duti Paat , the Chair directed the Official to prepare the report of the beneficiaries LAC Wise and also directed to contact with the tea garden officials for smooth functioning of the scheme.. 	Asst.Labour Commissioner , Sonitpur.
11	Econom ic Develop	Taxes	1.GST	<ul style="list-style-type: none"> The Chair reviewed the progress of the department and discussed regarding the 	Asstt.Commis sioner of Taxes

	ment			<p>details of registration (Tezpur Unit),new registration (01.04.2024 to 31.03.2025),provisional revenue return collection under all Taxation Acts for the month of July-2025,collection of revenue from fourth schedule items under vat during 2024-25 etc.</p> <ul style="list-style-type: none"> • The Official further informed that under IMFL,tax collection upto July 2026 is Rs. 22,31,97,944.00 registering 8% growth in comparision to last year. • The Chair directed the official to take necessary steps to increase the revenue collection under the department. 	
12	Econom ic Develop ment	Animal Husba ndry & Veteri nary	1.Artificail insemination 2.Vaccination	<ul style="list-style-type: none"> • The Chair reviewed the Artificial Insemination Activity and took an overview of Sex Sorted Semen in Sonitpur District for Month of July/2025.The Chair also discussed regarding the Treatment and Castration,Vaccination in the district. • Reg. The Mobile Veterinary Unit(MVU), the Official informed that total 9 Nos. of MVU are allotted for DVO Sonitpur and Total Nos. of cases attended is 754 Nos.Number of Surgical Case attended 33 Nos,Numbers of Gynecological Case attended 43 Nos. Total Animals treated 1395 Nos. Total Advised on Veterinary Health Care 767 Nos. • The Chair directed for effective monitoring of the schemes. 	District AH & Vety.Officer, Sonitpur
13	Social Sector	Educa tion	1.PM SHRI 2.PM-CSPY	<ul style="list-style-type: none"> • The Chair reviewed the Detail of Out of School Children (OoSC) identified during the month of October/November 2024 under 	ADC(Educatio n), Sonitpur Inspector of Schools,

				<p>Samagra Shiksha, Sonitpur .</p> <ul style="list-style-type: none"> The Official informed that under Vidyanjali scheme total school registered is 1335 and total activities conducted is 258 no.sThe Chair also discussed regarding PMSHRI,Arohan etc. The Official further informed that under Inclusive Education & Early Childhood Care and Education, therapeutic services provided to CWSN through Hired Therapist at 4 nos of Day Care Centre. The Chair directed the Official to prepare a report with respect to the construction activities under PM -CSPY mentioning the Financial year, Amount Sanctioned, Amount released , Details of Construction Committee , Date of start of work and the current status of the scheme and submit the same to the Authority. 	Sonitpur
--	--	--	--	---	----------

DAY 2, Date: 22/08/2025

Matter discussed and decisions taken are as follows:

Sl. No.	Sector	Administrative Departments	Schemes/ Project/ Programme	Decision/ Action to be taken.	Agency responsible & Timeline
1.	Infrastructure	PHE	1.JJM	<ul style="list-style-type: none"> Regarding execution of non functional schemes under JJM form 15th Finance Commission Fund, the Chair asked AE, PHE to progress and implementation of the project .In a reply, AE reported 317 projects trial run is going on. The Chair enquired about the performance of Jal Mitra and raised concern regarding their delay in submission of reports. It was observed 	EE, PHE . CEO, Sonitpur Zilla Parishad AGM, APDCL

				<p>that Jal Mitra is not providing the required reports in a timely manner. The Chair directed that a formal warning to be issued against those Jal Mitras of non reporting/ submission of required info. Jal Mitra to ensure timely submission of reports in future and if they fail to submit the report for 2 months then ,salary of Jal Mitras to be held up . It was emphasized that failure to comply with the reporting schedule may attract further necessary action.</p> <ul style="list-style-type: none">• The Chair asked AGM, APDCL for bill payment procedure of JJM. In a reply, AGM, APDCL apprised that electricity is not disconnected upto bill of ₹30,000/-. However, the chair directed that AGM, APDCL must intimate Jal Jeevan Mission (JJM) once the outstanding bill amount crosses ₹15,000/-.This information will help JJM to take timely steps to address the payment before disconnection limit is reached.• Before taking of handover the JJM scheme concern authority to ensure that their is no outstanding liabilities of electricity bill.• The Chair observed absence of EE/SDO, PHE in the meeting and due to which important	
--	--	--	--	---	--

				<p>matters could not be discussed. The chair instructed that all HoD's must be present in monthly DDC meeting for discussion/ resolving of inter-departmental issues. Prior permission from DC is required, if unable to attend the meeting.</p> <ul style="list-style-type: none"> • DDC instructed PHE officials that PPT report should be exhaustive and proper. 	
2.	Infrastructure	DI&CC	PMEGP CMAAA PM- Viswakarma	<ul style="list-style-type: none"> • GM, DICC reported that physical and financial progress under PMEGP for the year 2025-2 is 18 no. & Rs 121.93 lakhs against target of 57 no. & Rs. 176.67 respectively. • Physical progress under CMAAA 1.0 is 999 against target of 1000 and target for CMAAA 2.0 is 2965 and activates are going on. • 20171 no. of application received under PM Viswakarma, 5189 no. of application stage 2 (district level) approved and stage 2 5326 no. of applications were pending. 79 out of 82 GPs on boarded in this schemes. • One district one product (ODOP) of DICC in Sonitpur is parboiled rice in dhekiajuli which are being exported to Myanmar and Thailand. • One district one Cuisine of Sonitpur district is "Dhekia Anja". 	GM,DICC
3.	Infrastructure	PWD (Roads)	PMGSY MMPPNA	<ul style="list-style-type: none"> • The EE, Barchalla & 	EE, PWD (Roads)

			<p>MMPNA Mukhya Mantri Mothauri Pakikran Achani RIDF Asom Mala</p>	<p>Dhekiajuli Territorial Road Division informed the house that Axom Mala 3 projects are going on but in Singri (old) some area public creating problem due to land acquisition and payment not done. The Chair directed to L.A. branch to do the work quickly. EE reported that boundary wall of some public are in Axom Mala Scheme and they are demanding more money than they are entitled to and refusing to take payment. The chair also instructed that 7 days notice will be served to public for taking the money otherwise PWD(R) will demolish public's boundary wall falling under Asom Mala schemes.</p> <ul style="list-style-type: none"> • EE reported that road from Yogibil under PMGSY 2024-25 is going on and physical progress is 15%, The chair instructed to EE to complete the scheme Oct./25 PMGSY-IV repair preparation is going on. • The Chair viewed seriously the slow progress (5%) of periodic renewal of (i) Borbil Kachari to Ghotua (ii) Forest Gate Yogibil Road under PMGSY-PR, 2024-25. In a reply EE said that 2 times notice was served to the contractor and now clearing and grubbing. The chair instructed EE to ensure completion the work by Aug/2025. 	
--	--	--	--	---	--

				<p>Else termination notice will be served.</p> <ul style="list-style-type: none">• The Chair instructed a summary report to be submitted for reviewing slow progress (32-35%) work along with name and address details of contractor scheduled on 26/08/2025• EE, Tezpur, Rangapar & Naduar, Teritorial Road Division reported that physical progress of Improvement & upgradation of Parua Chariali to Harigaon Tezpur University Road is 5%. Around 50% payment of land acquisition is disbursed and clearing of structure is in progress. EE requested to DC, if LA disbursement could be given to all together then structure could be broken soon and work progress full incress. The chair instructed LA branch to take necessary steps for immediate disbursal of LA to beneficiaries.• The EE reported that at junction point of Vartak to Mazgaon road BRO advancing wall towards the road and in future if land is required for road widening BRO may seek huge compensation for already constructed structure. Although many correspondence are done with BRO but no reply received from Vartak BRO. The chair instructed EE to held a meeting with BRO officials to resolve the	
--	--	--	--	---	--

				<p>issue.</p> <ul style="list-style-type: none"> • EE reported that road works under NABARD's RIDF 2024-25 in Rangapara LAC are in progress. Earlier issues with Tea Garden authorities encroaching on the road have now been resolved. • The Chair instructed EE to submit year wise status report comprising summary/abstract sheet, then details of completed and ongoing schemes. 	
4.	Infrastructure	PWD (Building)	District Library Baan Theatre Inf. Dev.	<ul style="list-style-type: none"> • The Chair reviewed the progress of Baan Theatre and District Library projects. EE (PWD Building) reported that only the sound system and some miscellaneous works of the District Library remain. The Chair directed EE (PWD) to complete both projects by October. • EE reported that physical progress 75% and it will be completed by December/2025 Construction of Mini Stadium at Sarakahat Play Ground under Barchalla LAC. • Infrastructure development of 5 Secondary Schools viz. Dhekiajuli HSS, Silikhabri HSS, Haleswr HSS, Rangapara HSS and Panpur HSS amounting Rs. 5792.938 Lakhs are going on and 4 nos. Work will be completed by Dec/2025 except Silikhabri HSS. 	EE, PWD (Building)

				<ul style="list-style-type: none"> • EE informed the house that 28 nos. Jagannath Community and Skill Centre in Sonitpur District works are mostly completed but the process of hand over is going on. • EE informed to the chair that physical progress of Football Academy for Boys' at Rangapara, Sonitpur for 2018-19 under the scheme "Construction of Sports Academy" is 56%. The chair expressed concern about the slow progress and instructed EE to call the contractor for a meeting. 	
5.	Infrastructure	Water Resources	NABARD SOPDG ADB SDMF	<ul style="list-style-type: none"> • EE, Water Resource reported that 2 out of 3 schemes under NABARD are going on and 1 is completed Bank Protection Works of River Mora Bharali from Parua Chariali to Kalaguru Bishnu Prasad Rabha Samadhi (Ph-I)- physical progress 72% will be completed by Dec/2025 under SOPDG 4 out of 8 completed and works of 4 are going on. • EE apprise the house that Sustainable Development on the right bank of river Brahmaputra at Bharasingri area by construction of water reservoir with Geo-Materials under SDMF for the year 2024-25 amounting Rs. 35.6109 Cr. is approved in by ASDMA on 30/08/2024, 	EE, WRD, Sonitpur, Tezpur.

				DPR for "Flood Management by Capacity Augmentation of Morabharali, Sonitpur District, Assam" amounting Rs. 61.14 Cr. Is submitted.	
6.	Infrastructure	DoHUA	Hazarapar Sports Stadium Chowk Bazar CIDF	<ul style="list-style-type: none"> The Chair asked about the progress of Hazarapar Sports Stadium and Chowk Bazar. The EE, DoHUA replied the house that 72% works was completed of Hazarapar Sports Stadium and 48% works are completed and electricity works are in progress in Chowk Bazar. The Chair instruct to the EE, DoHUA, within October the works of Hazarapar Sports Stadium must be complete and EO, MB suggested by Chair shifting of shopkeeper to new Bazar in a proper planning. The EE, DoHUA informed about the 47% physical progress and roof truss work is in progress of Construction of Town Hall. The chair directed to EE, DoHUA for speedy completion of work. Beautification under CIDF: the chair instructed for illumination of lights 2-3 days prior to puja so that festive atmosphere is properly created. The Chair instruct to EO, MB to facilitate the fresh water facilities for Borpukhuri water for fountain. 	EE, DoHUA EO, Tezpur Municipal Board

7.	Economic Development	Town & Country Planning	PMAY-HFA(U)	<ul style="list-style-type: none"> The Deputy Director, T&CP informed the chair that out of PMAY-HFA(U) targeted beneficiaries was 16314 , 1st installment received 16048 beneficiaries, 2nd installment received 12283 beneficiaries, 3rd installment received 9038 beneficiaries and completed house 11264 beneficiaries. Also reported that the salary of GEO tracker is irregular from the state and hence they are reluctant. 	Deputy Director, T&CP, Sonitpur
8.	Infrastructure	Power	Construction of New 33/11kV Sub Station under "AIB" Scheme PM Surya Ghar	<ul style="list-style-type: none"> The AGM, APDCL informed that the chair out of 5 schemes of Construction of New 33/11kV Sub Station under "AIB" Scheme, 2 are charged and in operation, rest 3 will be completed by Oct/2025. The AGM, APDCL inform to the chair that 40.29% installation of smart meter in district. The Chair directed to AGM, APDCL to progress their physical work quickly. Reg. PM Surya Ghar, The AGM, APDCL informed that 620 no. installation completed and 512 no. of beneficiaries got the subsidy. 	EE, PHE AGM,APDCL, Sonitpur
9.	Social Sector	Sericulture	Silk Samagra-2 (Eri)" for the year 2021-22 to 2023-24	<ul style="list-style-type: none"> The Asst. Director, Sericulture informed about the 8 farm engage in various plantation programme and they provide the plant to beneficiaries in free of cost. The Asst. Director, Sericulture informed the house that Upliftment of Socio-Economic status of women folk of 	The Asst. Director, Sericulture

				Dhekiajuli LAC, Sonitpur, Assam under the Scheme Silk Samagra-2 (Eri)" for the year 2021-22 to 2023-24 fund received from the Govt. was Rs. 3,66,67,600 , utilised amounting Rs. 3,53,87,120 and unutilised amounting Rs. 12,80,480.	
10.	Social Sector	Handloom & Textile	Training Centre Swanirbharnaari	<ul style="list-style-type: none"> The Asstt. Director, Handloom & Textile informed that their are 3 training centres viz. Thelamara HTC, Chariduar HTC and Sootea HTC. The Asstt. Director, Handloom & Textile informed that Swanirbharnaari-under SOPDG 2021-22, total nos. of 15482 Fulam Gamusa procured in Sonitpur district. The Asstt. Director, Handloom & Textile informed that An enforcement squad has been formed in Sonitpur District to inspect and prevent the import and sale of power loom items (e.g., Gamucha, Mekhela, Chadar, Dakhana) under the Handlooms Act, 1985, and to take legal action against unscrupulous traders/businessmen. 	The Asstt. Director, Handloom & Textile
11.	Reforms Governance Facilitation & Regulation	Legal Metrology		Absent in the meeting.	
12.	Social sector	P&RD	PMAY-G MGNREGA Amrit Sarovar	<ul style="list-style-type: none"> The Deputy. CEO, SZP informed that 4971 nos. houses completed under PMAY-G against sanction of 69112 for 	CEO, SZP

				<p>the period from 2016-17 to 2024-25. 57808 nos. of houses was Aadhaar seeded out of 80065 nos. of total sanction house and the percentage was 72.2%.</p> <ul style="list-style-type: none"> • The Deputy. CEO, SZP informed that job provided 67404 against job demand of 73640, person day generated 2410926, no. of families completed 100 days is 466 for FY 2024-25. There are 130009 active job card in FY 2025-26, work completion percentage is 79.92%, timely payment % is 97.13. • The Deputy. CEO, SZP informed that excavation under Amrit Sarovar is 100% and solar light achievement 85 and target 360 and the percentage of completion is 23%. 	
--	--	--	--	--	--

The meeting ended with a vote of thanks from the Chair.

District Commissioner,
Sonitpur, Tezpur.

Copy to:

- The Secretary to the Govt. of Assam, Transformation & Development Department, Dispur for kind information.
- Director, DCP Division, T & D Department.
- The Director , E & M Division , T & D Department

- .All members of DDC, as per Annexure I referred above.
- The DIO, NIC, Sonitpur, Tezpur. He is requested to upload the DDC minutes in the Dist. Website.
- Office Copy.

(e-signed)

District Commissioner,
Sonitpur, Tezpur.